

Data Strategies Work Plan – Revised 7/17/2017

Work Plan to Achieve Harm Reduction Goals						
Harm Reduction Goal (Impact)	Indiana EBDM Policy Team Impacts: 1. Reduce recidivism and its effect on crime and victimization 2. Promote a fair and unbiased criminal justice system 3. Demonstrate return on investment Data Strategies Work Group Goal: Assess data collection practices and develop data collection systems that are accessible, integrated, complete, and support ongoing assessment of system efficiencies and outcomes.					
Outcome 1	100% of stakeholders are collecting and measuring data in parallel context by 12/31/18.					
		Date of Completion	Inputs/Resources			
			Lead Person	Others Responsible	Resource Needs	Partner Coordination
Activity 1	Create data dictionaries for EBDM terms and definitions	12/31/17	Data Advisory Group			ICJI and MPH
Activity 2	Develop guidelines and expectations for stakeholders on data collection, use and sharing that establishes MPH as the data hub	9/1/17	Data Advisory Group	EBDM state team		State and local criminal justice agencies, MPH
Activity 3	Establish and execute MOUs/Inter-Agency Agreements with all data-sharing stakeholders and ICJI/MPH	9/1/17	Data Advisory Group, MPH			State and local criminal justice agencies
Activity 4	Implement policy that link the reporting of data to state funding	12/31/17	Data Advisory Group	DOC, IOCS		
Activity 5	Determine the frequency and method of data reporting by various criminal justice stakeholders to MPH	12/31/17	Data Advisory Group, MPH			
Activity 6	Create method for assuring compliance, quality control of data collection and messaging	12/31/17	Data Advisory Group, MPH			
Activity 7	Pilot data reporting process	10/31/19	ICJI, MPH	DOC, law enforcement agencies		Data Advisory Group
Activity 8	Launch data reporting process	6/30/20	ICJI, MPH	Data Advisory Group		

Activity 9	Establish within MPH the infrastructure, staff and funding to collect, maintain and report data	12/31/17	MPH	State Budget Agency, Legislature	Funding Staff	Data Advisory Group
Activity 10	Determine what outcome data is to be collected and from whom including data supporting the activities of the other EBDM workgroups	12/31/17	Data Advisory Group	Workgroup Chairs		Justice Reinvestment Advisory Council
Activity 11	Identify gaps in data and develop a plan to fill those gaps	12/31/17	MPH, Data Advisory Group	Workgroup Chairs Researchers TA Provider		
Potential Barriers	1. Challenges associated with sharing confidential information. 2. Difficulty in determining methodology to assess data availability and integrity. 3. Funding limitations associated with major technology enhancements.					
Strategies to Address Barriers	1. Consultation with researcher to determine data elements needed to assess outcomes. 2. Join with other stakeholder to secure funding sources across agencies.					
Outcome 2	70 percent of programs use integrated data to measure recidivism by 12/31/2019.					
Outcome 3	Data utilized 100% of the time when evaluating program outcomes by 6/30/20.					
		Date of Completion	Inputs/Resources			
			Lead Person	Others Responsible	Resource Needs	Partner Coordination
Activity 1	Determine method for collecting arrest information from law enforcement	12/31/17	Data Advisory Group, MPH	Law enforcement agencies		IUPUI, ISA, County jails
Activity 2	Determine method for collecting jail data from local jails	12/31/17	Data Advisory Group, MPH	IUPUI	Funding	County jails
Activity 3	Fully integrate Criminal History Record Information System and Live Scan (fingerprints) with and between all courts and law enforcement agencies	12/31/17	Data Advisory Group, MPH	Trial Court Technology, IPAC		Police Chiefs, Sheriffs, Clerks
Activity 4	Determine whether to require one data system or an interface between Court Technology and non-Odyssey courts and community supervision entities	9/30/17	Data Advisory Group	Trial Court Technology, Law Enforcement Agencies		

Activity 5	If multi-systems are allowed, develop interface between non-Odyssey counties and Trial Court Technology.	12/31/17	Trial Court Technology	Data Work Group		
Activity 6	Complete an interface with prosecutor's offices and Court Technology	12/31/17	Trial Court Technology	IPAC		IPAC technology group
Activity 7	Complete the transfer of abstract info to Indiana State Police	Beginning 7/1/17 and ongoing	Trial Court Technology	Lisa Thompson State Police Rep		Clerks, State Police
Activity 8	Obtain implementation and sustainability funding for needed data processes	10/1/17	MPH	Advisory Group Chair	Funding	
Activity 9	Collect/maintain data on EBDM work group outcomes	12/31/18	MPH	Work Group Chairs, Researchers		
Activity 10	Collect and maintain data on treatment/intervention outcomes to inform policy and funding decisions	12/31/18	MPH	Mental Health Work Group	TA Provider, Researchers (Funding)	
Potential Barriers	<ol style="list-style-type: none"> 1. Difficulty delivering data to the hub, e.g. developing interfaces between various software. 2. Funding limits associated with data system enhancements, development, and interfaces. 					
Strategies to Address Barriers	<ol style="list-style-type: none"> 1. State policy team develops request for funding with unified support in legislative hearings. 2. State agency data staff work together to develop interfaces. 3. TA providers help define baseline and methodology for obtaining it. 					

