

Indiana EBDM Policy Team

Work Group Report

Date: 8/23/2017

Work Group: Data

Work Group Co-Chairs: Lisa Thompson and Dave Murtaugh

Last Work Group Meeting Date: 8/14/2017

Next Work Group Meeting Date: 9/11/2017

1. What activities has the work group completed since the last state team meeting?

- a. Jail surveys were distributed by the Indiana Sheriffs Association on July 21, 2017. To date, 73 jails have responded. Steve Luce has a list of the counties that have not yet responded and will begin making phone calls to each individual Sheriff to request compliance with the survey. Preliminary survey results have been compiled, once for JRAC on August 4th (51 counties reporting) and again for the EBDM Data Workgroup Meeting on August 14th (66 counties reporting). We are beginning to see the impact of sentenced F6 inmates to the jail; however, the largest jail population for high felonies, F6 felonies and misdemeanors are pretrial detainees.
- b. Brent Myers (DOC) and Brad Ray have begun discussions with both Allen County and Hamilton County Sheriffs to look at sending jail data to SAVIN so we can begin to build a state repository for jail data in a standardized format. If the county also wants to use SAVIN for victim notifications, DOC can accommodate that need as well.
- c. ICJI is working with DOJ to review whether VOCA funding can be used to enhance and implement SAVIN in all counties.
- d. Between July 1 and August 14, 1,682 convictions or "rap sheets" were sent to the CHRIS Repository from the Abstract of Judgment data.
- e. TCT provided data requested by ICJI to be used in their annual 1006 report.

2. What does the work group plan to accomplish between today and the next state team meeting?

- a. Continue to receive jail surveys and work with ICJI Research Division to compile survey results for both EBDM and JRAC.
- b. TCT staff to work with JRAC staff to supply data needed for their annual report.
- c. Will begin implementing SRS in Allen County Pretrial program. Draft list of Pretrial Data Elements will be captured and ready for SRS go-live.
- d. TCT staff will be working with Donna Reback to review, compile and visually present Pretrial data for the pilot sites based on the spreadsheets they have been maintaining manually.

3. What does the work group plan to accomplish in the next six months?

- a. Have Data Sharing Agreement & MOU fully executed.
- b. Develop guidelines, expectations, and policy for stakeholders on data collection, use and sharing.
- c. Begin working with User Stories with MPH's assistance to determine what questions need to be answered and what data is needed to answer those questions.
- d. Implement SRS in Grant County Probation & Community Corrections, along with Pretrial Supervision.

4. What do you need from the state team? (e.g. decisions, resources, information)

- a. Pretrial Protocol finalized, including the Pretrial Data Elements.
- b. Ideas for funding opportunities to utilize MPH as the data hub in the long-term.

5. What assistance can the other work groups provide to assist in accomplishing your goals?

- a. Questions / User Stories (see sample document)

6. Additional information:

- a. N/A